

**Emory Village Revitalization
Zoning Overlay and Design Guidelines
Approval Process**

Step	Action	Status	Date
1	Complete revisions to draft documents	Complete	3/1/2006
2	Submit to DHCA for review	Complete	3/11/2006
3	Post on AIEV website and AIEV e-mail listserve	Complete	3/15/2006
4	Mail copies to Emory Village property owners		3/17/2006
5	Meet with Emory Village property owners		3/20 – 3/30/2006
6	Meet with DeKalb County Planning and Development Director		Week of 3/20/2006
7	Respond to comments from website and listserve postings		Week of 3/20/2006
8	Meet with DHCA Land Use Committee		
9	Present to DHCA Board		April 19 (May 17)
10	AIEV Urban Design Committee reviews final document, possibly returns to AIEV Board		
11	Final document sent to consultants for final form		
12	Documents and revitalization plan sent to DeKalb County Planning and Law Departments		
13	Documents sent to DeKalb County Commissioners Gannon and Walldorff		
14	Consultants work with County Law Department		
15	Presentation and public hearings before DeKalb County Planning Commission, Historic Preservation Commission, and Board of Commissioners		